COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2016

ESTI MATE SUMVARY 14: 54: 31
CONTI D: C20548- ALT ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 20548- ALTBI D2 COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 120.0 DAYS TIME ALLOW 10/ 14/201 FI XED COMPLETI ON DATI
SH 13 NORTH OF CRAI G PERCENT TI ME: 98. 36 ORI G TIME ALLOW 10/ 14/201 FI XED COVPLETI ON DATI
PRQJECT NO STA0132-019 (PCCP ALT)
SH 13 NORTH CF CRAI G (PCCP ALTERNATE)
NAME OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
CASTLE ROOK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PER OD ENDI NG 11/ 28/ 2016 DATE TI ME STARTED 06/ 15/ 2016
6374 S. RACINE CI ROLE DATE LET 12/ 17/ 2015 DATE WORK BEGAN 06/ 15/ 2016
DATE AWARDED 01/ 07/ 2016 DATE TI ME STOPPED 10/ 12/ 2016
DATE CONTRACT EXECUTED 01/ 26/ 2016 DATE ACCEPTED 10/ 12/ 2016
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 06/ 15/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 216, 166. 55 PARTI Cl PATI NG $ 5, 216, 166. 57 $ 230. 95
AWARD PRQIECT AMT: $  5,338,308.82 NON-PARTI Cl PATI NG 0. 00 0. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 5,216, 166. 57 230. 95
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5, 216, 166. 57 230. 95
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 80, 074. 63
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 5,216, 166. 57 80, 305. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0.00
AVOUNT DUE 5,216, 166. 57 80, 305. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYNENT DUE $ 80, 305. 58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20548- ALTBI D2 ESTI MATE RUN 11/ 28/ 2016
PRQJECT STA0132- 019 (PCCP ALT) ESTI MATE NO. 0005 14:54: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
23, 304. 06000 1. 000 23, 304. 06
0010 202- 00090 Renoval of Delineator 130. 000 130. 000
EACH 0. 000 0. 00
6. 87000 130. 000 893. 10
0015 202- 00220 Renoval of Asphalt Mat 215. 000 215. 000
Sy 0. 000 0. 00
52. 90000 215. 000 11, 373.50
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 923. 000 3, 923. 000
Sy 0. 000 0. 00
3.89000 3,923. 000 15, 260. 47
0025 202-01130 *Renoval of Cuardrail Type 3 4, 630. 000 4, 630. 000
LF 0. 000 0. 00
3.94000 4, 630. 000 18, 242. 20
0030 202- 01300 *Renoval of End Anchorage 14. 000 14. 000
EACH 0. 000 0. 00
173. 25000 14. 000 2,425.50
0035 203-00060 Enbanknent Material (Conplete In Place) 102. 000 102. 000
Cy 0. 000 0. 00
20. 44000 102. 000 2,084. 88
0040 203-00100 Muck Excavation 108. 000 108. 000
Cy 0. 000 0. 00
23. 70000 108. 000 2, 559. 60
0045 203- 01500 Bl adi ng 16. 000 16. 000
HOUR 0. 000 0. 00
210. 00000 16. 000 3, 360. 00
0050 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
310. 00000 0. 000 0.00
0055 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D C20548- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20548- ALTBI D2 ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0005 14:54: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 207-00205 Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
33.11000 0. 000 0. 00
0065 208-00008 *Erosion Log Type 2 (12 Inch) 476. 000 476. 000
LF 0. 000 0. 00
3. 75000 476. 000 1, 785. 00
0070 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 30. 000 30. 000
HOUR 0. 000 0. 00
75. 00000 30. 000 2, 250. 00
0090 212-00006 *Seedi ng (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
1, 500. 00000 0. 500 750. 00
0095 212-00032 *Soi | Condi tioning 0. 500 0. 500
ACRE 0. 000 0. 00
3, 900. 00000 0. 500 1, 950. 00
0100 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 500
ACRE 0. 000 0. 00
4, 200. 00000 0. 500 2,100. 00
0105 304- 02000 Aggregate Base Course (C ass 2) 193. 320 193. 320
TON 0. 000 0. 00
34. 44000 193. 320 6, 657. 94
0110 304- 06000 Aggregate Base Course (Cl ass 6) 4,763. 300 4,764. 140
TON -0.840 -23.80
28. 33000 4, 763. 300 134,944. 29



CONTI D

C20548- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCON: 20548- ALTBI D2 ESTI MATE RUN 11/28/ 2016
PRQJECT: STA0132- 019 (PCCP ALT) ESTI MATE NO. 0005 14:54: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 535. 000 535. 000
Sy 0. 000 0. 00
36. 75000 535. 000 19, 661. 25
0120 403- 34722 *HVA (G SX) (75) (PG 58-28) 6, 192. 000 6, 192. 000
Sy 0. 000 0. 00
17. 33000 6, 192. 000 107, 307. 36
0125 403- 34732 *HVA (G SX) (75) (PG 58-34) 5, 248. 000 5, 248. 000
Sy 0. 000 0. 00
17. 85000 5, 248. 000 93, 676. 80
0130 411-10255 *Enul si fied Asphalt (Sl ow Setting) 185. 000 185. 000
GAL 0. 000 0. 00
21. 00000 185. 000 3, 885. 00
0135 412- 00600 *Concrete Paverment (6 Inch) 131, 345. 000 131, 345. 000
Sy 0. 000 0. 00
25. 29000 131, 345. 000 3,321, 715. 05
0140 412-02000 Concrete Safety Edge 62, 216. 000 62, 216. 000
LF 0. 000 0. 00
1. 01000 62, 216. 000 62, 838. 16
0145 506-01020 Ceogri d Rei nforcenent 646. 000 646. 000
Sy 0. 000 0. 00
8. 44000 646. 000 5, 452. 24
0150 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 025. 000 4, 025. 000
LF 0. 000 0. 00
20. 21000 4, 025. 000 81, 345. 25
0155 606- 02003 *End Anchorage (Nonfl ared) 14. 000 14. 000
EACH 0. 000 0. 00
1, 968. 75000 14. 000 27,562. 50
0160 612-00001 *Del i neator (Type I) 182. 000 182. 000
EACH 0. 000 0. 00
23. 10000 182. 000 4,204.20
0165 612-00003 *Del i neator (Type I11) 7.000 7.000
EACH 0. 000 0. 00
23. 10000 7.000 161.70



CONTI D C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20548- ALTBI D2 ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0005 14: 54: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
19, 425. 00000 1. 000 19, 425. 00
0175 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
409, 663. 98000 1. 000 409, 663. 98
0180 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
8, 137. 50000 1. 000 8,137.50
0185 627-00005 *Epoxy Pavenent Mar ki ng 350. 000 350. 000
GAL 0. 000 0. 00
94. 50000 350. 000 33, 075. 00
0190 627-00011 *Pavenent Marking Paint (Waterborne) 328. 000 328. 000
GAL 0. 000 0. 00
47. 25000 328. 000 15, 498. 00
0195 630-00000  *Fl aggi ng 9, 594. 000 9, 594. 000
HOUR 0. 000 0. 00
26. 67000 9, 594. 000 255, 871. 98
0200 630-00001 *Pilot Car Qperation 1, 655. 000 1, 656. 000
HOUR -1. 000 -52.50
52. 50000 1, 655. 000 86, 887. 50
0205 630- 00007 *Traffic Control Inspection 28. 000 27.000
DAY 1. 000 89. 25
89. 25000 28. 000 2,499. 00
0210 630-00012 *Traffic Control Managenent 96. 000 96. 000
DAY 0. 000 0. 00
945. 00000 96. 000 90, 720. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 10. 000
EACH 0. 000 0. 00

21. 00000 10. 000 210. 00



CONTI D C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20548- ALTBI D2 ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0005 14: 54: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 630- 80342 *Construction Traffic Sign (Panel Size B) 62. 000 62. 000
EACH 0. 000 0. 00
21. 00000 62. 000 1, 302. 00
0230 630-80344 *Construction Traffic Sign (Special) 288. 000 288. 000
SF 0. 000 0. 00
15. 75000 288. 000 4,536. 00
0235 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 675. 00000 2.000 7, 350. 00
0240 630- 80360 *Drum Channel i zi ng Devi ce 544. 000 544. 000
EACH 0. 000 0. 00
10. 50000 544. 000 5,712.00
0245 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 14.000
EACH 0. 000 0. 00
10. 50000 14. 000 147.00
0250 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 289. 000 289. 000
EACH 0. 000 0. 00
10. 50000 289. 000 3,034.50
0255 630- 80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
1. 05000 100. 000 105. 00
0260 630- 80430 *Runble Strip (Portable) 2.000 2.000
EACH 0. 000 0. 00
3, 150. 00000 2.000 6, 300. 00
0265 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0270 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
7,556. 00000 1. 000 7, 556. 00
0275 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20548- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20548- ALTBI D2 ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0005 14:54: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0285 700- 70013 F/ A Concrete Paverment |ncentive 129, 868. 460 129, 868. 460
F A 0. 000 0. 00
1. 00000 129, 868. 460 129, 868. 46
0290 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70018 F/ A Roadway Snoot hness | ncentive 67, 010. 310 67, 010. 310
FA 0. 000 0. 00
1. 00000 67, 010. 310 67, 010. 31
0300 700-70021 F/ A On- The-Job Trai nee 1, 950. 000 1, 692. 000
HOUR 258. 000 258. 00
1. 00000 1, 950. 000 1, 950. 00
0305 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 900- 00006 Added Item (Dol lar)/ Price Reduction For Overwei ght - 40. 000 0. 000
Trucks
DOL -40. 000 -40. 00
1. 00000 -40. 000 -40. 00
CAT 0200 CURRENT AMI $ 5,118,539.28 % 230.95$% 5,118,539.28
CAT NOO300 0300 STRUCTURES
0310 203-00100 Mick Excavation 1, 329. 000 1, 329. 000
CY 0. 000 0. 00
23. 70000 1, 329. 000 31, 497. 30
0315 203-01565 Hydraul i c Excavat or 25. 000 25. 000
HOUR 0. 000 0. 00
240. 00000 25. 000 6, 000. 00
0320 203-01590 Front End Loader (Rubber Tire) 22.000 22.000
HOUR 0. 000 0. 00
200. 00000 22.000 4, 400. 00



CONTI D

C20548- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20548- ALTBI D2 ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0005 14:54: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 0300 STRUCTURES
0325 203-02330 Labor er 40. 000 40. 000
HOUR 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0330 206-00065 Structure Backfill (FlowFill) 0. 000 0. 000
CcY 0. 000 0. 00
250. 00000 0. 000 0. 00
0335 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 60. 000
HOUR 0. 000 0. 00
50. 00000 60. 000 3, 000. 00
0340 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 40. 000
HOUR 0. 000 0. 00
180. 00000 40. 000 7,200. 00
0345 208-00400 Wat er Contr ol 0. 000 0. 000
LS 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0350 506-00218 Ri prap (18 Inch) 83. 000 83. 000
CcY 0. 000 0. 00
129. 59000 83. 000 10, 755. 97
0355 607-11525 Fence (Plastic) 133. 000 133. 000
LF 0. 000 0. 00
3. 00000 133. 000 399. 00
CAT 0300 CURRENT AMI  $ 64,252.27 $ 0.00$ 64, 252. 27
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0360 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 500. 00000 1. 000 20, 500. 00
0365 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 625. 00000 1. 000 11, 625. 00
0370 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 33,375.00 $ 0.00$ 33, 375. 00

PRQJIECT TOTAL CURRENT AMI $ 5,216, 166.55 $

230.95$% 5,216, 166. 55



